

Title:	CLOTT 3 PCORI VTE Monthly Project Planning Meeting
Location:	GoToMeeting
Date:	3/15/2021



**Times Below are in Central Time*

Start	End	Duration	Description	Presenter
2:00:00 PM	2:15:00 PM	0:15	Site Updates on Contracting, IRB, DUA Status	Site PIs
2:15:00 PM	2:20:00 PM	0:05	Milestones	Dr. Elliott Haut
2:20:00 PM	2:30:00 PM	0:10	Real Time Alert Build, IT, Data Collection	Brandyn Lau
2:30:00 PM	2:35:00 PM	0:05	Nursing Education Roll Out	Dr. Elliott Haut, Lizette Villarreal
2:35:00 PM	2:40:00 PM	0:05	CLOTT 3 Website	Dr. Elliott Haut
2:40:00 PM	2:45:00 PM	0:05	Education Materials	Dr. Elliott Haut
2:45:00 PM	3:00:00 PM	0:15	Questions and Answers	Open to Group
Total		1:00		